ANNUAL PROCURMENT PLAN (2021-2022)

Budget: Development

stry/Division : Ministry of Textile & Jute

gency : Bangladesh Handloom Board

Procuring Entity Name and Code : Project Director, Establishment of Sheikh Hasina Tantpally -1st phase (1st revised) Project

Works

Package No	Description of Procurment Pakage Goods	Unit	Quantity	Procurment Method & Type	Contract Approving Authority	Sourch of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if	Adverties Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time to Contract	Time of Completion of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-1	Semi Pucca Ansar Barak	Sqm	177.44	OTM National	PWD	GOB	2.00	Planned Date		01-Oct-21	15-Oct-21	25-Oct-21	30-Oct-21	03-Nov-21	10-Nov-21		10-Jan-22
								Planned Days		0	14	10	5	4	7	40	60
								Actual Days									
W-6	Boundary Wall along both side of the road	m	655	OTM National	PWD	GOB	48.50	Planned Date		15-Sep-21	30-Sep-21	13-Oct-21	18-Oct-21	21-Oct-21	01-Nov-21		01-Mar-22
								Planned Days		0	14	14	5	3	10	46	120
								Actual Days									
	Total Value of Works Procurment						Total: 50.50										

Service

Package	Description of Procurment Pakage Goods	Unit	Quantity	Procurment Method & Type	Contract Approving Authority	Sourch of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract	Time of Completion of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-2&3	Feasibility Study & Architectural Design	Man month	24	QCBSM	As per DOFP	GOB	2.40	Planned Date	30-May-21	12-Aug-21	09-Sep-21	16-Sep-21	23-Sep-21	30-Sep-21	05-Oct-21	10-Oct-21		10-Feb-21
								Planned Days	0	72	28	7	7	7	5	5	131	120
								Actual Days	30-May-21	12-Aug-21								
	Total Value of Services Procurment						Total: 2.40											

29.08.21

[illegible] মোঃ সালাকাতুল বারি
উপ-সচিব পরিচালক

(মোহাম্মদ জাহিদুর রহমান খান)
প্রকল্প পরিচালক (উপসচিব)
"শেখ হাসিনা তাঁতপল্লী প্রকল্প-১ম পর্যায় (১ম সংশোধিত)"
বাংলাদেশ তাঁত বোর্ড, ঢাকা।

29/08/2021

২৯.০৮.২০২১
[illegible]
চেয়ারম্যান (অতিরিক্ত সচিব)
বাংলাদেশ তাঁত বোর্ড
বস্ত্র ও পাট মন্ত্রণালয়