


অংশ-গঃ
Annual Procurement Plan

Ministry Division : Textiles & Jute
Agency : Bangladesh Handloom Board
Procuring Entity Name & Code : Project Director
Project/Programme Name & Code : Provide Working Capital and Modernisation of Handlooms with a view to Promote the Socio-Economic Condition of Handloom Weavers

Budget : Development

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Este. Cost in Million Tk.	Time code for process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
*GD1	Computer-4, Laptop-1 & accessories	No	16	RFQ	PD	GOB	0.50	Planned Dates		01.12.21	12.12.21	15.12.21	21.12.21	21.12.21	28.12.21		28.01.22
								Planned Days		0	12	3	6	0	7	28	30
								Actual Dates									
GD2	Office Equipments (Desktop-16. & Printer-17. Scanner-17. anti virus software-17. UPS, multiplag etc-17.Modem-29)	No	104	OTM	PD	GOB	2.60	Planned Dates		01.01.22	21.01.22	24.01.22	30.01.22	30.01.22	06.01.22		06.02.22
								Planned Days		0	21	3	6	0	7	37	30
								Actual Dates									
GD3	Furniture	No	27	RFQ	PD	GOB	0.50	Planned Dates		01.12.21	12.12.21	15.12.21	21.12.21	21.12.21	28.12.21		28.01.22
								Planned Days		0	12	3	6	0	7	28	30
								Actual Dates									
	Total Value of Goods Procurement		147				3.60										


 ২১/০৫/২০২২
 মহাপ্রাণীকরণ
 মহাপ্রাণীকরণ (এসপিআর)
 প্রকল্প পরিচালক
 জাতিকোষ চুক্তি মন্ত্রণালয় সরকার
 বাংলাদেশ জাতিকোষ
 ৭-৯ কাপ্তান বাজার, ঢাকা।


 ২১/০৫/২০২২