

অংশ-গঃ

Annual Procurement Plan

Budget : Development

Division : Textiles & Jute
 : Bangladesh Handloom Board
 Entity Name & Code : Project Director
 Programme Name & Code : Establishment of Sheikh Hasina Nakshi Polli, Jamalpur (1st Phase)

Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Este. Cost in Million Tk.	Time code for process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Warping	No	2	DPM	PD	GOB	10.500	Planned Dates		01.10.21	12.10.21	15.10.21	21.10.21	21.10.21	28.10.21		28.10.21
							Planned Days		0	12	3	6	0	7	28	30
							Actual Dates									
Computer-3, Laptop-2 & Accessories	No	5	RFQ	PD	GOB	0.430	Planned Dates		01.10.21	12.10.21	15.10.21	21.10.21	21.10.21	28.10.21		28.10.21
							Planned Days		0	12	3	6	0	7	28	30
							Actual Dates									
Office Equipments	No	3	RFQ	PD	GOB	0.50	Planned Dates		01.10.21	12.10.21	15.10.21	21.10.21	21.10.21	28.10.21		28.10.21
							Planned Days		0	12	3	6	0	7	28	30
							Actual Dates									
Furniture	No	27	RFQ	PD	GOB	0.50	Planned Dates		01.10.21	12.10.21	15.10.21	21.10.21	21.10.21	28.10.21		28.10.21
							Planned Days		0	12	3	6	0	7	28	30
							Actual Dates									
Total Value of Goods Procurement		37				11.930										

M. S.
 30.08.2021
 (মোঃ মজিবুর রহমান)
 চা.প্র.স. পরিচালক
 পল্লী উন্নয়ন বোর্ড, জামালপুর (প্র.পরি.) অফিস
 সরকারী বাসন (পরিষ্কার ও যন্ত্রপাতি)
 বাংলাদেশ চীনা রোড, ঢাকা ০

J. M.
 22/08/2021
 (জনাব জামাল মজিবুর রহমান)
 প্রকল্প পরিচালক (প্র.পরি.) অফিস
 পল্লী উন্নয়ন বোর্ড, জামালপুর

অংশ-ঘঃ

Annual Procurement Plan

Budget : Development

: Textiles & Jute
 : Bangladesh Handloom Board
 : Project Director
 : Establishment of Sheikh Hasina Nakshi Polli, Jamalpur (1st Phase)

Name & Code
 Name & Code

Package No.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Este. Cost in Million Tk.	Time code for process	Not Used in GOODS	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Cum	250000.00	OTM	Chairman, BHB	GOB	75.00	Planned Dates		01.12.21	14.12.21	21.12.21	25.12.21	31.12.21	07.01.22		07.04.22
							Planned Days		0	14	7	4	6	6	37	90
							Actual Dates									
							Planned Dates									
							Planned Days									
							Actual Dates									

Handwritten signature
 30.08.2021
 (মোঃ মতিউল মাহমুদ)
 প্রকল্প পরিচালক
 জনস্বাস্থ্য পরিদপ্তর, জামালপুর (১ম পর্যায়) প্রকল্প
 সরকারী দফতর (পরিদপ্তর ও কার্যালয়)
 বাংলাদেশ পীচ বোর্ড, ঢাকা

Handwritten signature
 29/08/2022