

ANNUAL PROCUREMENT PLAN

Ministry/Division : Ministry of Textile & Jute
 Agency : Bangladesh Handloom Board
 Procuring Entity Name and Code : Executive Engineer, Bangladesh Handloom Board

Budget: R

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertisement Prequel (if applicable)	Advertisement Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR1	Repairing works of office Building at Basic Centre, Tangil.			OTM(NCT) (e-GPsystem)	Chairman (HOPE)	GOB	0.253	Planned Date		6-Jan-22	20-Jan-22	27-Jan-22	30-Jan-22	31-Jan-22	6-Feb-22	
								Planned Days		0	14	7	3	1	6	31
								Actual Days								
WR2	Repairing works of office Building at Basic Centre, Sirajgonj.			OTM(NCT) (e-GPsystem)	Chairman (HOPE)	GOB	0.355	Planned Date		6-Jan-22	20-Jan-22	27-Jan-22	30-Jan-22	31-Jan-22	6-Feb-22	
								Planned Days		0	14	7	3	1	6	31
								Actual Days								
WR3	Removing of Damage existing roof slab, Reconstruction of roof slab & Construction of main gate at Tant Training Centre, Bara, Pabna.			OTM(NCT) (e-GPsystem)	Chairman (HOPE)	GOB	1.535	Planned Date		6-Jan-22	20-Jan-22	27-Jan-22	30-Jan-22	31-Jan-22	6-Feb-22	
								Planned Days		0	14	7	3	1	6	31
								Actual Days								
WR4	Repairing works of Office Building at Basic Centre, Kamalgonj.			OTM(NCT) (e-GPsystem)	Chairman (HOPE)	GOB	0.300	Planned Date		15-Feb-22	1-Mar-22	8-Mar-22	10-Mar-22	13-Mar-22	20-Mar-22	
								Planned Days		0	14	7	2	3	7	33
								Actual Days								



ANNUAL PROCUREMENT PLAN

Budget:

Ministry/Division : Ministry of Textile & Jute
 Agency : Bangladesh Handloom Board
 Procuring Entity Name and Code : Executive Engineer, Bangladesh Handloom Board

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertisement Prequel (if applicable)	Advertisement Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time to Contract Signature
WR5	Repairing & Renovation works of Practical & Office Cum Residential Building at Monipuri Tant Training Centre, Sylhet.			OTM(NCT) (e-GPsystem)	Chairman (HOPE)	GOB	0.887	Planned Date		15-Feb-22	1-Mar-22	8-Mar-22	10-Mar-22	13-Mar-22	20-Mar-22	
								Planned Days		0	14	7	2	3	7	33
								Actual Days								
WR6	Removing of Damage existing roof slab & Reconstruction of roof slab of Residential Building at Basic Centre, Cox's Bazar.			OTM(NCT) (e-GPsystem)	Chairman (HOPE)	GOB	1.000	Planned Date		15-Feb-22	1-Mar-22	8-Mar-22	10-Mar-22	13-Mar-22	20-Mar-22	
								Planned Days		0	14	7	2	3	7	33
								Actual Days								
WR7	Repairing works of Office Building at Basic Centre, Kahalu, Bogura.			OTM(NCT) (e-GPsystem)	Chairman (HOPE)	GOB	0.500	Planned Date		15-Feb-22	1-Mar-22	8-Mar-22	10-Mar-22	13-Mar-22	20-Mar-22	
								Planned Days		0	14	7	2	3	7	33
								Actual Days								
WR8	Construction of 200 User Septic tank, soakwell & Connection pipe at CHPED, Narsingdi.			OTM(NCT) (e-GPsystem)	Chairman (HOPE)	GOB	0.500	Planned Date		15-Feb-22	1-Mar-22	8-Mar-22	10-Mar-22	13-Mar-22	20-Mar-22	
								Planned Days		0	14	7	2	3	7	33
								Actual Days								

[Handwritten Signature]

