

Annual Procurement Plan

Ministry Division : Textiles & Jute
Agency : Bangladesh Handloom Board
Procuring Entity Name & Code : PWD/Project Director
Project/Programme Name & Code : Establishment of 5 Training Centers in 5 Basic Centers, 1 Fashion Design Institute and 2 Market Promotion Centers Under Bangladesh Handloom Board

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Tender Approving Authority	Source of Funds	Est. Cost in Million Tk	Time code for process	Not Used in	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Training Center Narayanganj	sqm	2127.83	e-GP (OTM)	As per DOFP	GOB	4.05	Planned Dates		Agreement Done					16.06.2022		365 days
							Total=66.55	Planned Dates									
								Actual Dates									
WD2	Training Center Tangail	sqm	2636.29	e-GP (OTM)	As per DOFP	GOB	7.69	Planned Dates		Agreement Done					30.05.2022		365 days
							Total=70.19	Planned Dates									
								Actual Dates									
WD3	Training Center Sirajgonj	sqm	2268.20	e-GP (OTM)	As per DOFP	GOB	23.41	Planned Dates		Agreement Done					05.06.2022		365 days
							Total=79.91	Planned Dates									
								Actual Dates									
WD4	Training Center Kahalu, Bogra	sqm	2123.72	e-GP (OTM)	As per DOFP	GOB	42.42	Planned Dates		Agreement Done					27.04.2022		365 days
							Total=67.42	Planned Dates									
								Actual Dates									
WD5	Training Center Kumarkhal, Kushtia	sqm	2123.72	e-GP (OTM)	As per DOFP	GOB	30.00	Planned Dates	01.10.2023	30.10.2023	24.11.2023	14.12.2023	24.12.2023	31.12.2023	27.04.2022		365 days
							Total=96.2	Actual Dates	0	30	25	20	10	7	90 days		





 সচিব, বাংলাদেশ হাটুপাট বোর্ড
 বাংলাদেশ হাটুপাট বোর্ড
 কুমিল্লা-৯১০

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Tender Approving Authority	Source of Funds	Estimate Cost in Million TK.	Time code for process	Not Used in	Invite/Advice Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD6	Market Promotion Center Karwan Bazar, Dhaka	sqm	1348.70	e-GP (OTM)	As per DOFP	GOB	60.00 Total= 81.62	Planned Dates Planned Days Actual Dates	Agreement Done						16.02.2023		365 days
WD7	Market Promotion Center Kumarkhali, Kustia	sqm	837.24	e-GP (OTM)	As per DOFP	GOB	29.11 Total= 37.61	Planned Dates Planned Days Actual Dates	Agreement Done						22.05.2022		365 days
WD8	Boundary Wall & Land Development Jamalpur (JFDI)	mm sqm	642.56 17740.51	e-GP (OTM)	As per DOFP	GOB	4.70 Total= 19.84	Planned Dates Planned Days Actual Dates	Agreement Done						10.08.2020		365 days
WD9	Academic Building (JFDI)	sqm	1672.86	e-GP (OTM)	As per DOFP	GOB	11.51 Total= 56.51	Planned Dates Planned Days Actual Dates	Agreement Done						24.04.2022		365 days
WD10	Male Hostel Building (JFDI)	sqm	1672.86	e-GP (OTM)	As per DOFP	GOB	19.83 Total= 50.33	Planned Dates Planned Days Actual Dates	Agreement Done						24.04.2022		365 days
WD11	Female Hostel Building (JFDI)	sqm	1672.86	e-GP (OTM)	As per DOFP	GOB	19.80 Total= 50.30	Planned Dates Planned Days Actual Dates	Agreement Done						24.04.2022		365 days
WD12	Laboratory Building (JFDI)	sqm	2973.98	e-GP (OTM)	As per DOFP	GOB	24.49 Total= 98.47	Planned Dates Planned Days Actual Dates	Agreement Done						24.04.2022		365 days

[Signature]

[Signature]

গণিত বিভাগ (সিগিফি সিস্টেম)
সিগিফি সিস্টেম
সিগিফি সিস্টেম

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Tender Approving Authority	Source of Funds	Estimate Cost in Million Tk.	Time code for process		Not Used in	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signature	Time for Completion of Contract	
								Planned Dates	Actual Dates										
WD13	Dormitory Building (JFDI)	sqm	557.62	e-GP (OTM)	As per DOFP	GOB	2.98									24 04 2022			
							Total= 22.29												365 days
Total -							280.00												

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

চোঃ মাহমুদ হোসেন
 কোম্পানি (ব্যক্তিগত সচিব)
 বাংলাদেশ ক্রীড়া সচিব
 বর ও পটি মন্ত্রণালয়।

Annual Procurement Plan

Ministry Division : Textiles & Jute
 Agency : Bangladesh Handloom Board
 Procuring Entity Name & Code : PW/D/Project Director
 Project/Programme Name & Code : Establishment of 5 Training Centers in 5 Basic Centers, 1 Fashion Design Institute and 2 Market Promotion Centers Under Bangladesh Handloom Board

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Tender Approving Authority	Source of Funds	Estimate Cost in Million Tk.	Time code for process	Not Used in	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 2	Machinery & others (5 Centers)	No	60/95	(OTM)	As per DOFP	GO B	53.00 Total= 150.85	Planned Dates		01.01.2024	30.01.2024	24.02.2024	14.03.2024	24.02.2024	31.03.2024	90 days	365 days
GD 3	Machinery & others (JFDI)	No	1100	eGP (OTM)	As per DOFP	GO B	50.00 Total= 130.84	Planned Dates		01.01.2024	30.01.2024	24.02.2024	14.03.2024	24.02.2024	31.03.2024	90 days	365 days
GD 6	Office Tools	No	105	(DPM)	As per DOFP	GO B	3.80 Total= 13.88	Planned Dates		01.01.2024	30.01.2024	24.02.2024	14.03.2024	24.02.2024	31.03.2024	90 days	365 days

[Handwritten Signature]

স্বাঃ সার্বভূমি প্রকল্পে
 মোকদ্দমান (অতিরিক্ত সার্ভিস)
 বাংলাদেশ জাত কোর্ট
 দ্বারা এ পোর্ট মর্গানায়।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Tender Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time code for process	Not Used in	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
GD 8	FURNITURE (5 Centers)	No	1961	(OTM)	As per DOFP	GO B	8.20 Total= 22.60	Planned Dates Planned Dates Actual Dates		01.01.2024	30.01.2024	24.02.2024	14.03.2024	24.02.2024	31.03.2024	90 days	365 days
GD 9	FURNITURE (JFDI)	No	949	eGP (OTM)	As per DOFP	GO B	8.00 Total= 14.27	Planned Dates Planned Dates Actual Dates		01.01.2024	30.01.2024	24.02.2024	14.03.2024	24.02.2024	31.03.2024	90 days	365 days
Total = 123.00																	

[Signature]

[Signature]

[Signature]

চলিত বাস্তবায়ন কার্যক্রম
সম্পন্ন (সফলভাবে) এবং
স্বাক্ষরিত এবং কার্য
ক্রম ১৫ দিনের মধ্যে