

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue


Ministry/Division : Ministry of Textile & Jute
 Agency : Bangladesh Handloom Board
 Procuring Entity Name : Engineering Section, Bangladesh Handloom Board

Works

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Advertises Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time to contract	Time of Completion of Contract
								9	10	11	12	13	14	15	16	17	18
W-1/24	Repairing and renovation works of Office Building at basic Centre Satkhira			e-OTM NCT	HOPE	GOB	0.30	Planned Date		3-Sep-23	17-Sep-23	27-Sep-23	4-Oct-23	5-Oct-23	12-Oct-23	40	11-Dec-23
								Planned Date		0	15	10	7	1	7		
								Planned Days									
								Actual Days									
W-2/24	Repairing and renovation works of Office Building, repairing of Boundary wall with vertical extension and painting at basic Centre Sathya			e-OTM NCT	HOPE	GOB	0.50	Planned Date		3-Sep-23	17-Sep-23	27-Sep-23	4-Oct-23	5-Oct-23	12-Oct-23	40	10-Jan-24
								Planned Date		0	15	10	7	1	7		
								Planned Days									
								Actual Days									
W-3/24	Repairing and renovation works of Office Building at basic Centre Kailhati			e-OTM NCT	HOPE	GOB	0.25	Planned Date		3-Sep-23	17-Sep-23	27-Sep-23	4-Oct-23	5-Oct-23	12-Oct-23	40	11-Dec-23
								Planned Date		0	15	10	7	1	7		
								Planned Days									
								Actual Days									
W-4/24	Boundary Wall repairing and painting and vertical extension at Basic Centre Cnribandor, Dinajpur			e-OTM NCT	HOPE	GOB	0.60	Planned Date		1-Nov-23	15-Nov-23	26-Nov-23	3-Dec-23	4-Dec-23	10-Dec-23	40	9-Mar-24
								Planned Date		0	15	11	7	1	6		
								Planned Days									
								Actual Days									

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertises Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time to Contract	Time of Completion of Contract
1																	
W-6/24	Repairing and renovation works of Academic Building at CHPED, Norsingdi			e-OTM NCT	HOPE	GOB	1.00	Planned Date	1-Nov-23	15-Nov-23	26-Nov-23	3-Dec-23	4-Dec-23	10-Dec-23	40	120	
W-7/24	Repairing and renovation works of Office Building, repairing, Painting of Boundary wall at Basic Centre Jessore			e-OTM NCT	HOPE	GOB	0.30	Planned Date	1-Nov-23	15-Nov-23	26-Nov-23	3-Dec-23	4-Dec-23	10-Dec-23	40	90	
W-8/24	Renovation, repair and painting work of BHB Head Office			e-OTM NCT	HOPE	GOB	1.00	Planned Date	1-Nov-23	15-Nov-23	26-Nov-23	3-Dec-23	4-Dec-23	10-Dec-23	40	120	
Total Value of Works Procurement =							4.45										

[Handwritten mark]


 মোঃ মাহবুব হোসেন
 চেয়ারম্যান (অতিরিক্ত সুপারভাইজার) (অতিরিক্ত সচিব)
 বাংলাদেশ ভিত্তি বোর্ড বাংলাদেশ ভিত্তি বোর্ড
 বাংলাদেশ ভিত্তি বোর্ড
 ৩১/০৪/২৪